

Ms. Carolyn Bury
U.S. Environmental Protection Agency
77 West Jackson Boulevard
Chicago, IL 60604-3590

Mr. Rob Watson
Illinois Environmental Protection Agency
1021 North Grand Avenue East
Springfield, IL 62794

Arcadis U.S., Inc.
123 North 3rd Street, Suite 705
Minneapolis
Minnesota 55401
Tel 218 208 3427

www.arcadis.com

Subject:
Former Koppers Wood-Treating Site – Carbondale, Illinois
January 2020 Status Report

ENVIRONMENT

Dear Ms. Bury and Mr. Watson:

Date:
February 21, 2020

Enclosed please find a status report for the above-referenced Site. This status report covers corrective-action-related activities performed during the month of January 2020 and identifies anticipated future activities for the next several months.

Contact:
David Bessingpas

Please feel free to contact me (218.208.3427), or Mr. Mike Slenska of Beazer (412.208.8867), with any questions.

Phone:
218.208.3427

Sincerely,

Email:
david.bessingpas@
arcadis.com

Arcadis U.S., Inc.

Our ref:
30004649



David Bessingpas
Project Manager

Copies:
Mike Slenska, P.E. – Beazer East, Inc.
Chip McChesney – Beazer East, Inc.
Devin Fisher – Beazer East, Inc.

Status Report – January 2020

Former Koppers Wood-Treating Site
Carbondale, Illinois

Items Performed/Completed Since Previous Report:

- Beazer continued post-construction OMM activities (e.g., barrier trench DNAPL thickness measurements/removal, RW-23 groundwater/DNAPL removal, CAMU leachate monitoring/removal, Site inspections, etc.). Groundwater and DNAPL removal volumes are summarized as follows:

	RW-23 – Groundwater	RW-23 – DNAPL	South Trench Sump – DNAPL	North Trench Sump – DNAPL
January 2020 Total (gallons):	625	19	59	0
Cumulative Total (gallons):	194,703	9,743	22,832	1,166

Items Anticipated to be Performed/Completed over the Next One to Two Months:

- USEPA will review and approve or provide comments on the draft Long-Term Operation, Maintenance, and Monitoring (OMM) Plan submitted by Beazer on July 19, 2018.
- USEPA will review and approve or provide additional comments on the revised Environmental Covenant (EC), including a Materials Management Plan (MMP), submitted by Beazer on October 8, 2018.
- USEPA will review and approve or provide additional comments on the revised Sediment Monitored Natural Recovery (MNR) Work Plan submitted by Beazer on October 9, 2018.
- USEPA will review and approve or provide additional comments on the revised Human Health Risk Assessment (HHRA) Addendum submitted by Beazer on June 18, 2019.
- USACE will issue a permit for the ecological risk-based remedial construction.
- Beazer will select a contractor for the ecological risk-based remedial construction.
- FTS will submit the 2019 Annual RCRA Groundwater Monitoring Report to USEPA and IEPA.

Items Anticipated to be Performed/Completed over the Next Two to Six Months:

- Beazer will continue to advance proposed future Site uses.

Items that May Cause Delay in Implementing Future Activities and Efforts (if any) to Limit Such Delays:

- None.